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Summary
In 2020 services including grounds and
gardens, domestic services, pest
control, catering (retail and patient),
linen and laundry, waste services,
portering, car parking and security,
transitioned from the PFI project
parties to the Mid Yorkshire Hospitals
NHS Trust.
Planning for the transition of services commenced in 2018, commenced in earnest late
2019 and were completed in mid-2020.
Achieving an effective handover of the services to the Trust required cooperation
between all parties, and that cooperation helped bring about a collective
understanding that the practicalities of the process would be a significant exercise if
disruption was to be avoided.

Vercity’s Involvement
As the provider of management
services to the PFI Project Company,
Vercity were heavily involved in the
service transition process. From that
position we could observe what went
well and where lessons can be
learned for future handover of
services.
One key area of success was that both the incumbent FM Contractor and the PFI
Project Company deployed additional management resource who operated
outside the delivery of business-as-usual services. These individuals could liaise
directly to help manage the handover and agree contractual protocols (including
the treatment of open helpdesk events).
Reassuring those service staff who had the option to TUPE transfer to Trust
employment was a significant part of the process, and all parties collaborated to
help inform the staff affected why the change was happening and what it would
mean.
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Leased Assets
There were a number of other assets which would transfer to the Trust. These included
leased assets that supported the service delivery, including laundry vehicles and
catering equipment (fixed and mobile).
Compiling a list of the various leased assets and making arrangements to cancel or
transfer these sounds like a simple exercise but was another piece of the puzzle that
the team working on handover had to assemble.

Grounds & Gardens
One of the services being transferred to
Trust self-delivery was the grounds
maintenance. While the condition of the
grounds themselves was good there was
a need to agree the staff and assets
transferring to the Trust (as keeping the
grounds in good order needs a lot of
equipment!).
There was also a need to define the interface between grounds maintenance and Hard
FM responsibilities for ensuring the effective operation of external drainage.

Stock
One area that the parties needed to resolve was the valuation of the stock held in the
hospitals at the date of handover.
This applied not only the visible stock in the
cafes and restaurants but also to the cleaning
supplies, template security badges, PPE and
various other critical items that had been paid
for by the existing service provider but would be
needed by the Trust to ensure smooth
continuation of services for the hospital users.
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Summary
Handing over the delivery of soft services from the PFI consortium to the NHS Trust
was a significant exercise. To do this without disrupting the day-to-day delivery
needed all parties to focus and collaborate. Fortunately, everyone involved was
able to put the time needed to that exercise.
There were inevitably items that needed negotiation and agreement to resolve, but
with everyone working together towards the same objective we could achieve the
handover without impacting the hospital functions.

Karen Tate | General Manager
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